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Headquarter: 

IZ-NÖ-Süd, Strasse 10, Objekt 60 

A-2355 Wiener Neudorf 

p: +43 (0)2236 320053-0    

f: +43 (0)2236 320053-11 

 

 

CLEANROOM TECHNOLOGY AUSTRIA 

office@cta.at 
www.cta.at     
www.reinraum.at 
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THE WAY FORWARD TO A CLEANROOM 

Planning 

Production 

Installation 

Measurement 

Maintenance 
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CLEANROOM STANDARD ISO 14644 
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THE „CLEANROOM BALANCE“ 

ISO 5 Cleanroom ISO 5 Cleanroom 

Source: sauberkeit-und-reinraum.de Source: Infineon.com 
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THE „CLEANROOM CHEESE DOME“ 

Product 

ISO 5 

Machines Persons 

Clothing 

Air 

Equipment 

Vibrations 

AMC Temp./Humidity 

Environment Sound 
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THE „CLEANROOM BALANCE“ 
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THE QUALIFICATION PHASES 



Roman Czech 
EURO-CARES WP3 Meeting Vienna 14.-15.4.2016 

PROJECT SCHEDULE 

30-50% 

Installation 
50-70% 

Planning 
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TIME SCHEDULE: PLANNING 
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                                       Design Qualification DQ  
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Idea 

Needs Assessment 

Feasibility 

Risk Analysis 

Specification Sheet 

Requirements Specification 

Preliminary- 
Planning (12W)   

Detail-Planning  (26W) 

Detailed Planning 

Technical Approvals 

Project Plan Approvals 

Tender (8W) 

Tender 

Invitation to Tender 

Realization   

Authorities Management 

Design Qualification DQ  

Detailed Risk Analysis 
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Construction Site Equipment 

Preliminary Trade Craft Coordination 

Pre-Production 

Factory Acceptance Test 

Construction 

Installation (14W)   

Partial Acceptance Tests 

Technical Approvals 

Tests (2W)  

Commissioning 

Acceptance M.  

Calibration Adj. 
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Operation Qualification OQ  PQ  

Qualification 
Validation 

Installation Qualification IQ  

Documents 

Qualification (6W)  

TIME SCHEDULE: INSTALLATION 
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REALIZATION 
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 Thank You for Your Attention! 


